
MULTI	  YEAR	  WORK	  PLAN	  FOR: SRIC	  -‐	  COOK	  ISLANDS First	  revised First	  revised

2016 2017 Activity Total
3 4 	  Expenditure	   1 2 3 4 	  Budget	   1 2 3 4 	  Budget	   1 2 3 4 	  Budget	   	  	  1	   	  	  2	   	  	  3	   	  	  4	   	  Budget	   1 2 3 4 	  Budget	   	  Budget	   Output Total

Outcome 1 : Improved capacity at national level
Output 1.1 Staff trained and working
Activity 1.1.1Trainng of policy makers etc X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  30,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  20,000.00	   52,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  30,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  20,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  52,000.00	   52,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output 1.2 National and sector policies etc are enhanced

Activity 1.2.1 Strengthen national policies etc X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  8,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  7,500.00	   17,500.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  1.2.2	  Strengthen	  ins=tu=onal	  coordina=on X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  5,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  4,500.00	   9,500.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  1.2.3	  Strengthen	  na=onal	  curriculum	  for,	  and	  teaching	  of,	  DRR	  and	  CCA X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  7,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  7,000.00	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  20,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  19,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  41,000.00	   82,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output 1.3 Operational climate early warning and information system
Ac=vity	  1.3.1	  Build	  capaci=es	  of	  na=onal	  climate	  ins=tu=ons X X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 25,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   37,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  1.3.2	  Strengthen	  weather	  observing	  networks X X X X 165,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 28,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   193,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  1.3.3	  Training	  for	  CINMS	  officials	  and	  others	   X X X X 5,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  1.3.4	  Establish	  and	  implement	  a	  climate	  early	  warning	  system X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 7,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 7,000.00	  	  	  	  	  	  	  	  	  	  	  	   X X 3,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Ac=vity	  1.3.5	  Establish	  a	  framework	  for	  a	  monitoring	  and	  surveillance	  system X X X 15,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  230,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  55,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  7,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3,000.00	   	  	  	  	  	  	  	  	  	  307,000.00	   604,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

OUTCOME	  1	  -‐	  SUBTOTAL 6,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   280,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   94,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   7,000.00	  	  	  	  	  	  	  	  	  	  	  	   3,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   400,000.00	  	  	  	  	  	  	  	  

Outcome 2 : Improved capacity at Pa Enua level
Output 2.1 Integrated CCA/DRR action plan for each of 11 Pa Enua
Activity 2.1.1 Prepare an integrated CCA/DRR action plan for each of 11 Pa Enua X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  150,000.00	   X X X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  100,000.00	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  150,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  100,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  250,000.00	  

Output 2.2 Enhanced capcity of Island Councils etc
Ac=vity	  2.2.1	  -‐	  Appoint,	  train	  and	  fund	  SRIC	  Focal	  Points X X X X 45,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 45,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 15,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 15,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  8,000.00	   105,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  2.2.2	  –Train	  Island	  Councils,	  administra=ons	  and	  technical	  officers X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10,200.00	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 74,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  6,000.00	   169,200.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  2.2.3	  Train	  technical	  officers	  etc X X X X 15,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 15,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  6,000.00	   40,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  2.2.4	  Train	  farmers	  ,	  fishers,	  households	  and	  business	  owners X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10,000.00	   60,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  2.2.5	  Establish	  and	  implement	  arrangements	  to	  build	  capacity	  in	  the	  Pa	  Enua	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,500.00	   X X X X 5000.00 7,500.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  2.2.6	  Administer	  and	  manage	  the	  SRIC	  SGP X X X X 8,300.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 20,000.00	  	  	  	  	  	  	  	  	  	   48,300.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  12,700.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  168,300.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  174,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  75,000.00	   	  	  	  	  	  	  	  	  	  	  	  75,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  30,000.00	   	  	  	  	  	  	  	  	  	  535,000.00	   965,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

OUTCOME	  2	  -‐	  SUBTOTAL	   12,700.00              318,300.00             274,000.00             75,000.00            75,000.00      30,000.00            785,000.00    

Outcome	  3	  Enhanced	  resilience	  of	  11	  inhabited	  Pa	  Enua
Output	  3.1	  Small	  grants	  to	  11	  Pa	  Enua	  and	  their	  communiVes
Ac=vity	  3.1.1	  -‐	  Fund	  the	  SRIC	  SGP X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	   X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   310,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  3.1.2	  Implement	  approved	  DRR	  and	  CCA	  ini=a=ves	  using	  the	  small	  grants	  modality X X X X 25,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 25,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 25,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 25,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10,000.00	   110,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  100,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  100,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  100,000.00	   	  	  	  	  	  	  	  	  	  100,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  20,000.00	   	  	  	  	  	  	  	  	  	  420,000.00	   420,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.2	  Climate	  resilient	  agricultural	  and	  fisheries	  pracVces
Ac=vity	  3.2.1	  -‐Implement	  DRR/CCA	  ac=ons	  that	  address	  the	  full	  cycle	  of	  food	  produc=on X X X X 150,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 100,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 50,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  15,000.00	   390,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.3	  Water	  management	  capaciVes	  enhanced
Ac=vity	  3.3.1	  Implement	  DRR/CCA	  through	  integrated	  water	  management	  approaches X X X X 50,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 75,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 80,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 80,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  75,000.00	   360,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.4	  Coastal	  protecVon	  enhanced
Ac=vity	  3.4.1	  Implement	  coastal	  protec=on	  ac=vi=es	  to	  manage	  climate	  change	  risks X X X X 100,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 100,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 100,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 100,000.00	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  60,000.00	   460,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.5	  Resilience	  of	  tourism	  enterprises	  emhanced
Ac=vity	  3.5.1	  Implement	  ac=vi=es	  that	  will	  enhance	  the	  resilience	  of	  tourism	  enterprises X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 60,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 40,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 30,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  20,000.00	   160,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.6	  Health	  support	  and	  vector-‐borne	  control	  introduced
Ac=vity	  3.6.1	  Inplement	  integrated	  disease	  preven=on,	  control	  and	  response	  measures X X X X 40,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 60,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 50,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 30,000.00	  	  	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10,000.00	   190,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  3.7	  Implement	  infrastructure	  projects
Ac=vity	  3.7.1	  Implement	  priority	  infrastructure	  interven=ons X X X X 217,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 458,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 375,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 135,000.00	  	  	  	  	  	  	  	   X X 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  50,000.00	   1,235,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  567,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  853,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  720,000.00	   	  	  	  	  	  	  	  	  	  425,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  230,000.00	   3,215,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  

OUTCOME	  3	  -‐	  SUB	  TOTAL -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   667,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   953,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   820,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   525,000.00	  	  	  	  	  	  	  	   250,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   3,215,000.00	  	  	  	  

Outcome 4.  Lessons learned and best practices improve effectiveness
Output	  4.1	  Lessons	  learned	  and	  best	  pracVces	  
Ac=vity	  4.1.1	  –	  Generate	  lessons	  learned	  and	  best	  prac=ces X X X X 6,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	   X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   26,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  4.1.2	  –	  Distribute	  lessons	  learned	  and	  best	  prac=ces X X X X 6,000.00	  	  	  	  	  	  	  	  	  	  	  	   X X 6,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   12,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  4.1.3	  –	  Prepare	  and	  evaluate	  training	  materials X X X X 15,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 44,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X 3,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   62,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  15,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  44,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  9,000.00	   	  	  	  	  	  	  	  	  	  	  	  16,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  16,000.00	   100,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

PLANNED	  ACTIVITIES

TIMEFRAME
2012 2013 2014 2015



MULTI	  YEAR	  WORK	  PLAN	  FOR: SRIC	  -‐	  COOK	  ISLANDS First	  revised First	  revised

2016 2017 Activity Total
3 4 	  Expenditure	   1 2 3 4 	  Budget	   1 2 3 4 	  Budget	   1 2 3 4 	  Budget	   	  	  1	   	  	  2	   	  	  3	   	  	  4	   	  Budget	   1 2 3 4 	  Budget	   	  Budget	   Output Total

PLANNED	  ACTIVITIES

TIMEFRAME
2012 2013 2014 2015

OUTCOME	  4	  -‐	  SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  15,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  44,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  9,000.00	   	  	  	  	  	  	  	  	  	  	  	  16,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  16,000.00	   	  	  	  	  	  	  	  	  	  100,000.00	  

Outcome 5. Effective and efficient project management
Output	  5.1	  Project	  Management	  Unit	  established	  and	  operaVonal	  
Ac=vity	  5.1.1	  –	  Project	  staff	  recruited X X 14,238.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 56,762.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 70,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 70,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 70,000.00	  	  	  	  	  	  	  	  	  	   X X 35,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   316,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.1.2	  –	  Office	  furniture,	  equipment	  and	  sta=onery	  procured X X 11,369.20	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 11,130.80	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 4,500.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 4,500.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 4,500.00	  	  	  	  	  	  	  	  	  	  	  	   X X 36,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.1.3	  –	  PMU	  opera=onal	  and	  suppor=ng	  project	  implementa=on 8,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 9,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X X X X 9,000.00	  	  	  	  	  	  	  	  	  	  	  	   X X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   48,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  33,607.20	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  77,892.80	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  84,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  83,500.00	   	  	  	  	  	  	  	  	  	  	  	  83,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  37,000.00	   400,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Output	  5.2	  Programme	  Monitoring	  and	  EvaluaVon
Ac=vity	  5.2.1	  Incep=on	  Report X X -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.2	  –	  Quarterly	  Reports X X X X X X X X X X X X X X X X X X X X -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.3	  –	  Six	  monthly	  technical	  monitoring X X X X X X X X X X -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.4	  –	  Mee=ngs	  of	  Na=onal	  Pla`orm	  for	  DRM	  and	  CCA X X X X X X X X X X X -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.5	  Annual	  Audits X X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   2,000.00	  	  	  	  	  	  	  	  	  	  	  	   X 2,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   10,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.6	  Mid-‐term	  Evalua=on X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   X 20,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.7	  Final	  Programme	  Evalua=on 30,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   30,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Ac=vity	  5.2.8	  Programme	  Terminal	  Report -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

-‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
SUB	  TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  -‐	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  22,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  2,000.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  32,000.00	   60,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

OUTCOME	  5	  -‐	  SUB-‐TOTAL 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  33,607.20	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  79,892.80	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  106,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  85,500.00	   	  	  	  	  	  	  	  	  	  	  	  85,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  69,000.00	   	  	  	  	  	  	  	  	  	  460,000.00	  

TOTAL	  MULTI	  YEAR	  WORK	  PLAN	  BUDGET 	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  52,307.20	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1,360,192.80	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1,471,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  999,500.00	   	  	  	  	  	  	  	  	  	  708,500.00	   	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  368,000.00	  

TOTAL	  ANNUAL	  WORK	  PLAN 4,960,000.00	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  


