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Section 1: Summary of Progress and Highlights for January 1 to March 31, 2013 
 
Activities 
 
 Provided guidance on preparations for an assessment of learning needs and delivery 

mechanisms for staff of relevant national agencies and organisations on strengthening 
policies, coordination and delivery of CCA and DRM initiatives on the ground in the Pa 
Enua; 

 Provided guidance on preparations for an assessment of national and sector policies, 
related instruments, and work programmes with potential to support CCA and DRM in 
the Pa Enua; 

 Provided guidance on preparation of detailed plans to strengthen the climate early 
warning and information systems, and on strengthening the capacity of the CIMS and 
its observing networks; 

 Provide guidance on preparations for an assessment of needs and delivery mechanisms 
to enhance the capacities of island councils, administrators, technical officers, farmers, 
fishers households and business owners to undertake initiatives to enhance the 
resilience of their islands and communities; 

 Provided guidance and oversight of the appointment, training and funding of SRIC 
Focal Points for each inhabited Pa Enua; 

 Provided guidance and oversight of the strengthening of Pa Enua community 
sustainable development plans to include DRR and CCA considerations; 

 Provided guidance and oversight on establishment, funding and operation of the SRIC 
small grants programme for the Pa Enua;  

 Provided guidance and oversight on identifying and documenting lessons learned and 
best practices in relation to SRIC activities; 

 Provided guidance on preparations to update the project baseline and confirm and 
update of performance indictors and targets; 

 Provide guidance and oversight on recruiting a Financial Officer for the PMU; 
 Preparation of the integrated multi-year work plan and budget (including annual and 

quarterly work plans and budgets), including use of UNDP template; 
 Provide guidance and oversight regarding operation of the SRIC Programme Advisory 

Committee (PAC), and serve as an active member of the PAC; 
 Reviewed and commented on programme documentation and reports, including work 

plans, budgets, progress reports and awareness raising materials; 
 Reviewed and commented on proposed changes to the ProDoc; 
 Provided advice on relationships with programme partners, development 

organizations, NGOs and other groups; 
 Engaged in and contributed to policy dialogues at all appropriate levels; and 
 Undertook other SRIC-related activities as requested by, and agreed with, the PMU. 
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Section 2: Project progress tracking sheet  
 

Outcome/Output Progress - January 1 to March 31, 2013 
Outcome 1: Capacity developed for efficient and effective support at national level for disaster 
risk reduction and adaptation initiatives in the Pa Enua    
Output 1.1: Staff of national agencies and 
organisations on the NCCCT trained and 
working in ways that improve 
coordination and delivery of CCA and DRM 
initiatives on the ground in the Pa Enua 

TA for learning needs assessment is underway 

Output 1.2: National and sector policies, 
related instruments, and work 
programmes enhanced in ways that 
support CCA and DRM in the Pa Enua 

TA for assessing and strengthening national and 
sector policies to support CCA and DRM in the Pa 
Enua, including preparation of a National Climate 
Change Policy, is underway 

Output 1.3: Fully operational climate 
early warning and information systems 

TOR for TA for a climate early warning system is 
now being prepared, based on a concept note 
approved by PAC 
Proposal for strengthening the capacity of the 
CIMS, and its observing networks, continues to be 
revised 

Outcome 2: Key players in Pa Enua development have the capacity to reflect disaster risk 
management and adaptation considerations when planning, making decisions and during 
operations 
Output 2.1: Integrated CCA/DRR action 
plan for each of 11 Pa Enua 

Draft Sustainable Community Development Plans 
prepared for seven Pa Enua; each has a 
component on Building Resilience to Climate 
Change and Disasters 

Output 2.2: Enhanced capacities of island 
councils, administrators, technical officers, 
farmers, fishers households and business 
owners 

TA for learning needs assessment is underway; 
SRIC Focal Points have been appointed for five Pa 
Enua 

Outcome 3: Enhanced resilience to climate change, including weather- and climate-related 
disasters, for all 11 inhabited Pa Enua 
Output 3.1: Small grants to the 11 Pa Enua 
and their communities, to implement CCA 
and DRR 

First applications have been received and will be 
processed in Q2  

Output 3.2: Climate-resilient agricultural 
and fisheries practices implemented in at 
least 5 Pa Enua 

No substantive progress 

Output 3.3: Water capture, storage and 
groundwater management capacities are 
enhanced in at least 4 Pa Enua 

See Output 3.7 

Output 3.4: Coastal protection enhanced 
in at least 3 Pa Enua 

No substantive progress 

Output 3.5: Resilience of tourism 
enterprises enhanced in at least 3 Pa Enua 

No substantive progress 

Output 3.6: Health support and vector-
borne disease control techniques 
introduced 

No substantive progress 

Output 3.7: Implement infrastructure 
projects that enhance water security 

Recruitment of TA to undertake the work 
described in the approved TOR has been 
problematic due to suitably qualified consultants 
not being immediately available 

Outcome 4: Lessons learned and best practices improve the effectiveness of initiatives to 
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enhance the resilience of Pa Enua and other vulnerable communities 
Output 4.1: Lessons learned and best 
practices 

Compilation of lessons learned and best practices 
has begun 

Outcome 5: Effective and efficient project management 
Output 5.1: Project Management Unit 
established and operational 

The PMU now comprises the Programme 
Director, the National Programme Manager 
(NPM), and the Programme Officer. Recruitment 
of a Financial Officer has been slow due to lack of 
interest in the position. An appointment is 
expected to be made in the first week of Q2. 
Frequent meetings with the National Programme 
Manager (NPM), to provide ongoing advice and 
guidance; regular meetings of the PAC 

Output 5.2: Programme Monitoring and 
Evaluation 

PAC has given approval to sign a contract with the 
consultant selected to undertake a review and 
update the indicator, baseline and target 
information in the SRF 

 
Section 3A: Project Risks and Issues 
 
3A: Project Risks Matrix 
 

Risk Proposed Mitigation Measures Comments 
Political influence 
exerted on decisions 
related to programme 
implementation  

The PMU is well aware of the high level of 
political interest in SRIC activities and 
procedures in place to counteract any 
undue political interference. 

Some situations have 
arisen and have been 
dealt with in a 
coordinated manner by 
the PMU, PAC and the 
OPM 

Extreme climatic 
events and 
geophysical hazards 
damage or negate 
programme results, or 
cause major 
disturbances resulting 
in delays due to 
needed emergency 
and recovery 
processes 

Close monitoring of any developing 
climate events over the duration of the 
programme and ensuring responses are 
effected within the national DRM response 
framework. 

Despite one cyclone 
warning, no such events 
have occurred to date, 
and none is foreseen in 
the immediate future  

Poor collaboration 
between programme 
partners 

A key responsibility of PAC and the 
National Platform for Disaster Risk 
Management and Climate Change is to 
ensure strong coordination and 
collaboration between programme 
partners 

PAC and the National 
Platform for Disaster 
Risk Management and 
Climate Change are 
working effectively 

Finalization and 
implementation of the 
JNAP for DRM and CCA 
loses its momentum, 
and a national 
consensus on the 
institutional 
management of 

There is strong commitment from 
Government, civil society and 
development partners to ensure successful 
implementation of the JNAP now it has 
been finalized. Ongoing and effective 
relationships will be maintained between 
the PMU and stakeholders in Government, 
civil society and development partners, to 

There is continuing 
commitment to 
implement the JNAP 
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different sectors and 
related priorities 
within the Plan and 
the needed 
collaboration of key 
government agencies 
in the programme is 
hindered by 
unforeseen influences. 

ensure there is good understanding of how 
SRIC is implementing the JNAP 

Land disputes 
amongst community 
members adversely 
affect implementation 
of CCA and DRR 
intervention. 

Programme technical team members will 
inform and encourage communities, and 
devise community lead solutions through 
participatory consultations to secure 
commitment and minimize disputes. 
Programme activities will be delivered 
with the active engagement of local 
institutional mechanisms (Island Councils, 
Climate Change Community Teams, local 
associations, Water Committees, etc.) as 
well as NGOs present in the islands to 
prevent and resolve any land-disputes. 

The phase of SRIC where 
such issues may occur 
has not yet been 
reached, but planning 
will ensure risks are 
minimised 

Limited human 
resources in 
Government 
Ministries and 
Agencies to contribute 
to the activities. 

Key Ministries and Agencies became well 
engaged during and after the Inception 
Workshop Programme monitoring will be 
used to identify any problems at an early 
stage and the PMU will arrange for 
alternative measures including use of 
NGOs and community members. 

Key Ministries and 
Agencies continue to be 
well engaged 

There is sufficient 
coordination between 
Island Councils and 
national authorities to 
scale up the island-
based integrated CCA 
and DRR actions in an 
effective manner 

Schedule project activities to avoid and/or 
respond to such occurrences. Use of 
existing coordination mechanisms, linking 
island level and national institutions (e.g. 
the Pa Enua Governance Unit and the 
National Infrastructure Committee 
responding to requests made by Island 
Councils and Administrations), extension 
officers and representatives of national 
institutions based on the islands, to 
strengthen coordination.  Active 
involvement of Island Council 
representatives in the PMU’s work, as well 
as in the process of devising and 
implementing the JNAP at national and 
island levels. The Inception Workshop 
resulted in active collaboration and 
dialogue between Pa Enua leaders and 
national authorities. 

The Pa Enua Community 
Sustainable 
Development Plans 
currently under 
preparation will ensure 
effective coordination 

The methods, tools 
and technologies 
developed are not 
gender aware – i.e. 
they increase inequity 
between men and 
women or change the 

Conduct training on gender analysis for 
programme team and partners, and use 
guidelines during selection of methods, 
tools and technologies 

PAC is ensuring that 
gender considerations 
are given appropriate 
attention, consistent 
with the Pro Doc 
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social roles of men and 
women in a way that 
reduces self reliance. 
The government is no 
longer supportive, 
politically and 
financially, of a cross-
sectoral and 
integrated approach to 
the management of 
climate risks and 
opportunities. 

Reinforce mutual obligations for 
programme implementation at 
programme outset and during annual and 
mid term reviews 

The government 
remains fully supportive 
of SRIC 

Stakeholders are not 
able to perceive 
reductions in 
vulnerability over the 
time-scale determined 
by programme 
duration. 

Focus on priorities of Pa Enua 
communities linked with the Community 
Sustainable Development Plans of each Pa 
Enua, providing combined benefits of 
immediate and perceivable livelihood 
support, while building long-term 
resilience to climate change.   Maintain 
awareness raising and tailored 
communication activities targeting specific 
community groups and intervention areas. 

The Pa Enua Community 
Sustainable 
Development Plans 
currently under 
preparation will ensure 
interventions deliver 
benefits that reflect the 
priorities of 
stakeholders 

Stakeholders are not 
able to distinguish 
vulnerability to 
climate change from 
baseline weaknesses 
in land, coastal, and 
water resources 
management. 
 

Conduct detailed and in-depth 
assessments specifying climate-driven 
impacts and impacts due to unsustainable 
us of natural resources, coupled with the 
application of sector-tailored climate 
information services, monitoring 
programmes, and continuous awareness 
raising and education activities. 

The Pa Enua Community 
Sustainable 
Development Plans 
currently under 
preparation will ensure 
interventions deliver 
benefits that reflect the 
priorities of 
stakeholders 

Communication, 
access and community 
coordination 
difficulties delay 
timely implementation 
of the planned 
programme activities 
at the target 
community level. 

Active engagement of key partners present 
in the field to support communication and 
coordination with communities. 
Establishment of community-level 
coordination mechanisms (such as local 
water committees). Use the 
communication strategy and outreach 
programme targeted to island-specific 
conditions in each Pa Enua. 

Key partners are 
actively engaged, and 
are coordinated by PAC 
and the National 
Platform for Disaster 
Risk Management and 
Climate Change 

Political or security 
complications in 
programme sites 
limits implementation 
of programme 
activities. 

Project monitoring process to identify any 
problems at an early stage and NPC to 
arrange for alternative measures. 

Project monitoring has 
not highlighted any 
actual or emerging 
issues 
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Selection and 
implementation of 
adaptation and 
disaster risk reduction 
measures in the Pa 
Enua do not form part 
of the integrated 
island development 
plans, do not allow for 
vulnerability 
considerations, do not 
follow established 
criteria and are 
derailed due to 
political processes and 
influence. 

Address adaptation planning and actions 
through a sectoral and integrated manner, 
adjusted to the procedures and status of 
the Community Sustainable Development 
Plans for each Pa Enua, and focusing on 
priority needs of each Pa Enua community. 
As part of the adaptation planning process, 
maintain proactive outreach 
communications strategy and capacity 
building activities for duration of 
programme, involving Island Councils, 
community leaders and local NGOs. 

PAC is committed to 
implementing activities 
that are reflected in the 
Pa Enua Community 
Sustainable 
Development Plans 

High turnover rate for 
SRIC Focal Points 

As part of the appointment process 
identify factors that might lead to the Focal 
Point resigning prematurely, and address 
these factors to the extent possible 

The PMU and PAC are 
committed to 
minimising this risk 

 
3B: Project Issues 
 
While three TAs finally started late in the quarter, commencement of two other TAs has 
been even slower. The main reason is difficulties related to identifying suitable 
consultants. Appointment of a Financial Officer has also been slow, largely for the same 
reason. Effort given to these tasks has impacted on progress in other areas, especially in 
relation to Outcome 3. 
 
The level and quality of engagement by some Ministries and officials is not as high as one 
would expect, with adverse impacts on progress. The PMU should make more effort to 
identify and work with “champions” in these Ministries.  
 
While appointment of a Financial Officer will increase the productivity of the PMU, even 
further improvement would occur if the NPM enhanced his time management skills. 
 
The robustness of SRIC procedures is being tested as the Programme increases its 
visibility and some senior politicians see an opportunity to use SRIC funds to advance their 
agendas. As noted above, SRIC systems have been able to withstand these pressures. But 
dealing with such matters does take time and energy. 
  
Section 4: Lessons Learnt (difficulties occurred and solutions found) and Good 
Practices (for knowledge sharing purposes) 
 
Emerging lessons learned and good practices are being identified. At this stage most relate 
to the operation of the PMU and the PAC. 
 
Section 5: Additional information  
 
No additional information is relevant to this report. 
 
Section 6:  Workplan for Q2, 2013  
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Outcome/Output STA Target 

Outcome 1: Capacity developed for efficient and effective support at national level for disaster 
risk reduction and adaptation initiatives in the Pa Enua    
Output 1.1: Staff of national agencies and 
organisations on the NCCCT trained and 
working in ways that improve coordination 
and delivery of CCA and DRM initiatives on the 
ground in the Pa Enua 

Training implementation strategy has been 
approved and its implementation is being 
planned 

Output 1.2: National and sector policies, 
related instruments, and work programmes 
enhanced in ways that support CCA and DRM 
in the Pa Enua 

Draft National Climate Change Policy prepared 
and being considered by Government; 
implementation of other recommendations of 
the Policy TA being planned 

Output 1.3: Fully operational climate early 
warning and information systems 

TOR for development of a climate early 
warning system approved, officer appointed 
and work commenced. 
Proposal for a functioning weather observing 
and reporting system in the Pa Enua has been 
approved by PAC, and implementation has 
begun 

Outcome 2: Key players in Pa Enua development have the capacity to reflect disaster risk 
management and adaptation considerations when planning, making decisions and during 
operations 
Output 2.1: Integrated CCA/DRR action plan 
for each of 11 Pa Enua 

Draft Sustainable Community Development 
Plans prepared for ten Pa Enua; each has a 
component on Building Resilience to Climate 
Change and Disasters; 

Output 2.2: Enhanced capacities of island 
councils, administrators, technical officers, 
farmers, fishers households and business 
owners 

Training implementation strategy has been 
approved and its implementation is being 
planned; 
SRIC Focal Points appointed for ten Pa Enua; 
Seven Focal Points have received targetted 
training 

Outcome 3: Enhanced resilience to climate change, including weather- and climate-related 
disasters, for all 11 inhabited Pa Enua 
Output 3.1: Small grants to the 11 Pa Enua 
and their communities, to implement CCA and 
DRR 

Applications are being received and qualifying 
projects approved  

Output 3.2: Climate-resilient agricultural and 
fisheries practices implemented in at least 5 Pa 
Enua 

Draft implementation strategy completed 

Output 3.3: Water capture, storage and 
groundwater management capacities are 
enhanced in at least 4 Pa Enua 

See Output 3.7 

Output 3.4: Coastal protection enhanced in at 
least 3 Pa Enua 

Draft implementation strategy completed 

Output 3.5: Resilience of tourism enterprises 
enhanced in at least 3 Pa Enua 

Draft implementation strategy completed 

Output 3.6: Health support and vector-borne 
disease control techniques introduced 

Draft implementation strategy completed 

Output 3.7: Implement infrastructure projects 
that enhance water security 

TA to update and refine needs and prepare 
implementation strategy has been completed; 
draft TOR for implementing the activities 
prepared and under review by PAC 
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Outcome 4: Lessons learned and best practices improve the effectiveness of initiatives to 
enhance the resilience of Pa Enua and other vulnerable communities 
Output 4.1: Lessons learned and best 
practices 

Compilation of lessons learned and best 
practices continues 

Outcome 5: Effective and efficient project management 
Output 5.1: Project Management Unit 
established and operational 

Financial Officer appointed  

Output 5.2: Programme Monitoring and 
Evaluation 

TA to review and update the indicator, baseline 
and target information in the SRF has been 
completed; all requirements for reports and 
work plans are being met 

 
Estimated number of days of work for Q2, 2013: 45 
 
Estimated number of days in-country for Q2, 2013: 35 
 
Section 7: Time Sheet for Q1, 2013 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fee Due: 41 days * USD710 per day = USD 29,110.00 
 
Shortfall in Payment for Q1, 2013 = USD 21.13 (refer to email from Marta dated February 
17, 2013 
 
Total Claim: USD 29,131.13 
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