
 
 
 
 
 
 

Kazakhstan, office 103 block40, Orbita 1 mucrodistrict, Almaty 050043 Kazakhstan 1

FINAL GRANTEE PROJECT EVALUATION/SITE VISITREPORT 
CBA PILOT PROJECT‐PIMS 3508 

 
Introduction 
The  CBA  programme  is  supporting  the  implementation  of  between  8  and  20  community‐based 
adaptation  projects,  designed  to  enhance  the  adaptive  capacity  to  climate  change  of  participating 
communities,  in each of ten countries (Bangladesh, Bolivia, Guatemala, Jamaica, Kazakhstan, Morocco, 
Namibia, Niger, Samoa, and Vietnam).  In order to ensure cost‐effectiveness, projects are implemented 
in areas that are particularly vulnerable to climate change including variability, and where there is high 
potential to secure global environmental benefits in the context of climate change. Projects like this one 
under  review,  emerges  from  each  of  the  focal  areas  [biodiversity,  land  degradation,  coastal  zone 
management, etc] depending on  local context, specific vulnerability and adaptation analysis  in each of 
the  selected  sites within  the  countries.  To  achieve  the  objective  of  this  project  and  in  line with  the 
overall  CBA  programme,  all  activities  discussed  during  evaluation  should  provide  clear  inputs  to  the 
three overall outcomes at the global levels. These are: 
 
(i) Enhanced adaptive capacity allows communities to reduce their vulnerability to adverse  impacts 

of future climate hazards 
(ii) National  policies  and  programmes  designed  to  include  community  adaptation  priorities  to 

promote replication, up‐scaling and mainstreaming  of best practices  
(iii) Cooperation  among  member  countries  promoted  for  innovation  in  the  design  and 

implementation of adaptation to climate change including variability projects and policies. 
 
SECTION A: Project Details 
 

1.0 Name of Project:   Planting of  forest protection belts  to combat dry hot winds and  retain 
snow and moisture as an effective method of the climate change risks reduction 

 

2.0 Project Number:   CBA/KAZ/SPA/09/04 
 

3.0 Project Start Date:     April 2009 
 

Project End/Termination Date:   September 2011 
 
4.0.No. of Project Extensions If Any:   The project had one extension,  from 1 May  to 30 September. 
The project was extended by the reason of refining the final project repots. 
 
SECTION B: ORIGINAL PROJECT INFORMATION:  
5.0. Project Goal, objectives, expected outputs and sustainability plans:  

 
The main project goal was  to  reduce  the  land degradation  risks  connected with  climate  change  risks 
including the rise of summer temperature, dry hot winds and the loss of winter precipitation. 
A number of key goals have been identified within the project: 
 



 
 
 
 
 
 

Kazakhstan, office 103 block40, Orbita 1 mucrodistrict, Almaty 050043 Kazakhstan 2

Outcome 1: Forest belts established to mitigate the climate risks connected with the reduction of winter 
snowfalls, and to retain the soil moisture and more humid microclimate. 
Outcome 2:  Pasture overgrazing reduced through implementation of remote summer grazing.  
Outcome 3:Ground water for irrigation rationally managed  
Outcome 4: The  local community  is able  to  take  into account  the climate  risks  in  the  land and water 
resources management. 

 
Expected Outcomes: 

1. The forest protection belt was established on the area of 20ha: over 10 thousand fruit seedlings 
have been planted 

2. A deep‐seated well was drilled;  the  tanks  to collect  the  irrigation water and water pump were 
installed 

3. The drip irrigation system was established on the area of 20ha 
4. 2‐3 times saving of the irrigation water and 4 times saving of water consumption costs 
5. High survival ability of seedlings – over 90% owing to the drip irrigation 
6. 3 times increase in the yield of lucerne hay 
7. Development  of  basic  infrastructure  in  the  area  of  179ha  of  remote  summer  pastures  in  the 

mountains  and  arrangement  of  annual  seasonal  grazing  of  dry  cows  owned  by  the  local 
community members of Shyrkyn village 

8. High  yields  of  agricultural  crops  grown  in  the  inter‐row  spacing  of  the  forest  belts  and 
improvement of livelihoods of the LC members 

9. Low‐income  families  of  the  local  community  were  supplied  on  a  free  of  charge  basis  the 
agricultural products grown by the project 

10. Reduction  of  the  grazing  load  on  the  area  of  250  ha  of  degraded  near‐village  pastures, 
restoration of soil and vegetation by implementing the seasonal pasture rotation technology 

11. Over 200 ha of plough‐lands are used in agreement with the principles of sustainable water and 
land utilization 

12. 16%  i.  e.  560ha  of  the  project  territory  (4  farms  and  2  production  cooperatives)  are  under 
climate‐resistant agricultural activities implemented by the local community members 

13. 53 households of Shyrkyn village have benefited from the project activities 
14. 11 workshops and round tables have been organized to inform the government authorities and 

train  the  local  community  members  of  Shyrkyn  village  and  inhabitants  of  the  neighboring 
settlements  in  the  methods  of  sustainable  land  and  water  resources  management  and 
dissemination of the experiences gained 

15. The brochure has been published  containing  the main approaches  to  the adaptation  land use 
methods implemented under the growing climate aridity conditions 

16. The experience sharing visit was organized  for CBA project Akbota  in  the  field of water‐saving 
irrigation technologies 

17. The training has been organized dedicated to the climate change impact on the local inhabitants 
and  the opportunities  to  reduce  the vulnerability of  the  local community by  implementing  the 
method of forest belt development, growing agricultural crops under the forest belt protection 
and the use of drip irrigation as the water saving technique. 
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Sustainability Mechanism. It was  initially planned that sustainability of projects results will be achieved 
based on real needs of  local community  in forests belts. The forest belts will create more comfortable 
microclimate for planting in the space between belts different types of vegetables, forage and crops. In 
some  years  the  local  community will  have  benefit  from  fruits  selling.  Due  to  this  interest  the  local 
community will protect and watering trees by their own forced without external support or financing. 

 
SECTION  C: METHODOLOGY  (Describethe  innovative methods/systems/strategies  used  in  the  project 
and alisting of name of participants/organisations in this process): 
 
The project has implemented a few innovation technologies. 
 
The establishment of forest protection belts (based on multi‐row principle) covering the area of 20ha 
composed of the cultivated fruit trees (apricot, apple, walnut, plum, pear etc.). Essentially the approach 
is  innovative. On one hand,  it enables the LC members to make the additional  income from harvesting 
and sale of fruits. On the other hand, the forest belts planted transversal to the predominant wind will 
mitigate the impact of dry hot winds, increase snow retention, preserve moisture in soil and prevent the 
wind erosion of soil.  
 
The plantation of winter wheat, lucerne and melons in the row spacing of the forest belts enabled to 
provide the additional income to the LC just in the first years of the project. Within 2 years of the project 
implementation the members of the local community has got a tangible aid.  

 
The drip  irrigation system to  irrigate the forest plantations and the crops planted  in the row spacing 
enabled  to  provide moisture  regardless  of  the  level  of  summer  precipitation  and  save water which 
deficit is all pervasive and will increase as the climate aridity grows.  
The  drip  irrigation  system  used  to  irrigate  the  forest  plantations  and  the  crops  planted  in  the  row 
spacing enabled as follows: 

 To prevent soil salinization  
 To save the irrigation water 2‐3 times being a high saving factor given the existing heavy deficit 
of water 

 To  increase 3  times  the yield of hay; given  the existing deficiency and high process of winter 
forage, this is a tangible improvement in the livelihoods of the LC members  

 To reduce considerably  water expenses 
 In addition, with the drip irrigation system where water is supplied to each seedling the survival 
rate was 96‐97% being much higher compared to the furrow irrigation system. 

 
Implementation  of  the  system  of  sustainable  pastoral management.  The  other  problem  faced  by 
Shyrkyn village was  the absence of  seasonal grazing  system  resulting  in  the degradation of  the near‐
village  pastures.  To  prevent  the  degradation  of  the  village  pastures  the  project  has  developed  the 
distant grazing  system and,  starting  from 2009,  the non‐milked part of cattle maintained by  the  local 
community  has  been  grazed  every  year  at  the  distant  summer  pastures.  The  method  enabled  to 
considerably  

 Reduce the pressure on the pastures around the village; 
 Raise the cattle productivity. 
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4.0 The table 
Objectives  Findings  on  Activities  and  strategies 

Implemented
Lessons  learned  and  Challenges 
Encountered 

Tools and Products developed 

M+E  performed 
previously.  
 
The  monitoring  of 
project activities and  the 
vulnerability  reduction 
assessment  (VRA)  have 
been  conducted  on  the 
dates as follows: 
03.03.2009  –  VRA‐1  and 
monitoring  
14.04.2010  –  project 
monitoring  
27.05.2010  –  VRA‐2  and 
project monitoring  
08.04.2011  –  VRA‐3  and 
project monitoring  

The  project  monitoring  was  conducted 
during  2  years  of  the  project  (2009‐2011). 
The monitoring results are presented below:
‐  25  March  2009  11571  seedlings  of  fruit 
trees  (apple,  pear,  plum, walnut,  pistachio) 
were  planted  on  the  area  of  20,5ha  to 
develop the forest protection belt; 
‐  A  deep‐seated  well  (7,5m)  was  drilled;  2 
tanks (5 and 7 tons) were installed to collect 
the  irrigation  water  and  one  water  pump 
was installed; 
‐ The drip  irrigation system was  installed on 
the area of 20ha; 
‐  The  drip  irrigation  system  ensured  a  3‐
times saving of the  irrigation water and a 4‐
times saving of water consumption costs; 
‐ High survival ability of seedlings ‐ 96%‐97% 
‐ reached and a 3‐times increase in the yield 
of  lucerne  hay  owing  to  the  drip  irrigation 
applied; 
‐  The  basic  infrastructure  in  the  area  of 
179ha  of  remote  summer  pastures 
developed  (housing,  wells  and  drinking 
bowls  repaired,  solar  generator  installed) 
and  the annual seasonal grazing established 
for  the  dry  cows  (up  to  500  conventional 
heads)  maintained  by  thelocal  community 
members; 

Through  the grant support of CBA 
Program  and  the  Swiss 
Government  the  local  community 
of  Shyrkyn  village  were  able  to 
successfully implement the project 
activities  and  demonstrate  the 
efficient methods of adaptation to 
the climate changes.  
The  project  activities  enabled  to 
resolve  a  number  of  issues:  the 
problem  of  irrigation  water, 
payment  for  irrigation  water, 
supply and payment for electricity, 
arrangement  of  seasonal  grazing 
etc. 
 
The challenges encountered  in the 
process of project  implementation 
were  with  the  drip  irrigation 
equipment  suppliers,  delays  in 
equipment supplies, assembly and 
commissioning  of  the  drip 
irrigation system. 
The  further  uninterrupted 
operation  of  the  drip  irrigation 
system  was  ensured  through 
training  of  the  local  community 

Various  methods  of  information  sharing 
have been used for the purposes of public 
awareness. 
The project  organized  11 workshops  and 
round tables to train the local community 
members  and  people  living  in  the 
neighboring  villages  in  the  methods  of 
sustainable  land  and  water  resources 
management  implemented  by  the 
project; 
‐  The  booklet  «Forest  Protection  Belts» 
was published dedicated to the project of 
the  Community‐Based  Adaptation 
Program (CBA);  
‐  The  brochure  of  the  climate  change 
adaptation  methods  used  and  project 
achievements under  the growing climate 
aridity conditions was published; 
‐  The  project  manager  several  times 
prepsented  the  project‐related 
information  at  the  meetings  of  district 
and  oblast  akimats,  UNDP  workshops 
dedicated  to  the  climate  change 
adaptation, by radio and on TV; 
‐  The  project‐related  information  was 
published in the district basis on a regular 
basis. 
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‐ Within the two years of the project 25 tons 
of  lucerne  hay  grown  in  the  row  spacing 
were collected, 17 tons of wheat and 12 tons 
of melons  thus;  the  livelihood  of  the  local 
community members was enhanced; 
‐ The following products were supplied on a 
free  of  charge  basis  to  the  low‐income 
families of  the  local  community: wheat  –  7 
tons, chaff – 30  tons;  lucerne hay – 15  tons  
(2009);  wheat  –  10  tons,  chaff  –  40  tons; 
lucerne  hay  –  10  tons,  melons  –  5  tons  
(2010); 
‐ As a result of the project activities the load 
on  the  degraded  near‐village  pastures  has 
been  reduced;  the  soil  and  vegetation  are 
being recovered; 
‐  The  project  enabled  the  sustainable 
management of 229 ha of plough‐land; 
‐  It  follows  from  the project outcomes  that 
the  drip  irrigation  technology  is  the  best 
way  to  adapt  the  irrigated  land  farming  to 
the growing climate aridity; 
‐  769  ha  of  the  project  area  are  under  the 
climate‐resistant  activities  (20ha  –  forest 
protection  belts;  179ha  –  distant  pastures; 
361ha  –  near‐village  pastures;  209ha  – 
plough‐land)  performed  by  4  farms  and  2 
production cooperatives; 
‐  53  households  of  Shyrkyn  village  have 
benefited from the project activities; 
‐  In  June  2010  the  project  activities  have 

members in relation to the system 
operation,  its conservation  for the 
winter  period  and  commissioning 
for the spring and summer season. 
 
The project challenges were also in 
connection with: 
‐ The lack of special equipment; 
‐  The  obsolete  agricultural 
machinery; 
‐  The  price  appreciation  of  the 
materials  (lubricants,  fertilizers, 
seeds, planting material etc.). 
To  address  the  above  problems 
the  project  executing  parties 
purchased  at  the  own  cost  2 
manual  mowing  machines  with 
gasoline engine for the purpose of 
haymaking  in  the  hard‐to‐reach 
places  (for  tractor‐drawn 
haymower). 
In  future  the  specialized 
equipment will be purchased using 
their future profit, specifically, the 
spray  for  pest  and  weed  control 
purposes. 
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been  expanded  sponsored  by  the  Swiss 
Government's  grant:  the  drip  irrigation 
system was  installed on  the entire  territory 
of  forest  protection  belts.  The  experience 
sharing  visit was  organized  for  CBA  project 
Akbota  in the field of water‐saving  irrigation 
technologies; 
‐  The  recommendations  have  been 
developed  for  the  use  of  drip  irrigation 
system for fruit seedlings and grapes; 
‐  The methods  of  growing melons  (water‐
melons,  pumpkin,  muskmelon)  and 
vegetable  crops  (cucumbers)  in  the  row 
spacing  of  the  forest  belts  using  the  drip 
irrigation system have been developed; 
‐The  technologies  implemented  by  the 
project developed  a unified  complex of  the 
land  and water  resources  utilization  in  the 
local community of Shyrkyn village; 
‐  The  questionnaire  survey  of  the  project 
participants has  shown  a high  efficiency of 
the  adaptation  methods  applied  by  the 
project; 
‐  The  project  participants  have 
demonstrated  the  complete  unanimity  in 
their willingness, capabilities and capacities 
to follow up the project activities at the end 
of donor financing.    
‐  The  monitoring  of  project  activities, 
interviews with  the  village  inhabitants  and 
the  vulnerability  reduction  assessments 
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have  shown  that  the  adaptation  methods 
implemented  and  the  project  outcomes 
attained  have  reduced  the  dependence  of 
the  village  inhabitants  on  the  intensified 
climate aridity on the project site.  
 
The  method  implemented  by  the  local 
community members was enlisted in the list 
of  the  best  practices  to  reduce  the 
vulnerability  of  rural  inhabitants  to  the 
climate  change  risks  of  the  Kazakhstan 
National  Climate  Change  Adaptation 
Concept 

Training  and  Capacity 
building  of  grantees  and 
communities 

The grantees actively performed training for 
the  local  community  members  and 
inhabitants  of  the  neighboring  villages 
dedicated  to  establishment  of  forest 
protection  belts  composed  of  fruit  trees. 
The  meetings  have  been  organized  for 
various target groups as follows: 
‐ Representatives of executive authorities; 
‐ Oblast NGO's; 
‐  Farmers,  agricultural  producers  of  the 
district and oblast; 
‐ Inhabitants of Shyrkyn village; 
‐ Schoolchildren; 
‐  Representatives  of  district  and  rural 
akimats. 
 

Each meeting had the main goal – 
to  ensure  maximal  coverage  of 
theinhabitants  of  Sairam  district 
for  the  purposes  of  broad  public 
awareness of  the ongoing  climate 
changes  on  the  project  site,  the 
methods of adaptation of the rural 
inhabitants  to  the  climate  change 
risks and demonstration of specific 
methods  implemented  by  the 
project and  raising  the adaptation 
capacities  of  the  local  community 
members. 
The  training participants, not only 
the  inhabitants of the neighboring 
villages  but  also  the  neighboring 
districts,  proposed  a  number  of 
ideas  and  are  willing  to  develop 

The  round  tables  (15.10.2009; 
25.11.2009;  27.01.2010  etc.)  were 
organized  for  the  representatives  of 
oblast  and  district  executive  authorities, 
farms operating  in  the oblast and oblast 
NGO's (the lists are attached hereto). 
The  capacity  development  of  the  local 
inhabitants  and  expansion  of 
involvement  in  the  climate  change 
adaptation activities were encouraged by 
the  Field  Days  organized  on  the  project 
site,  demonstration  of  economic 
efficiency  of  the  methods  implemented 
by  the  project,  publishing  and 
dissemination  of  the  booklets,  brochure 
and presentations of the project grantees 
in mass media. 
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the  projects  on  the  new 
approaches  to  adaptation  of  the 
local  communities  to  the  climate 
change risks  

Community mobilization  The  project  was  implemented  with  the 
support of  the  local  inhabitants of  Shyrkyn 
village.  
At the  initial stage the project  involved 124 
women, 139 men, 210 schoolchildren. 
In  the  course  of  the  project  the  capacities 
were  enhancing  and  the  community 
mobilization has also improved. The number 
of participants  involved  in  the project was: 
186 women, 223 men, 269 schoolchildren. 
The  volunteer movement was organized  in 
the village. People voluntarily worked at the 
reestablished forest protection belt. 

The  project  outcomes 
demonstrated  to  the  local 
inhabitants  that  in  the  conditions 
of  growing  climate  aridity  the 
profit  can  be  made  and  the 
wellbeing  can  be  improved  by 
implementing  the  adaptation 
methods. 
Difficulties:  the  young  seedlings 
and  plants  seeded  in  the  row 
spacing need to be protected from 
destruction  by  animals.  The 
problem  is  addressed  by  the 
volunteer  work  of  the  village 
inhabitants  involving  women, 
retired  persons  and 
schoolchildren.  The  local 
community members will use their 
expected  profit  to  enclose  the 
forest belts. 

The tools are described below:
‐  The  general  meetings  of  the  village 
inhabitants; 
‐  Organization  of  training  courses  and 
training in the drip irrigation method; 
‐  Organization  of  Field  Days,  training  in 
the  proper  maintenance  of  seedlings, 
proper irrigation etc.; 
‐  Involvement  of  schoolchildren  in  the 
project activities; 
‐  Expansion  of  the  volunteer movement 
in the rural settlements and  involvement 
of  volunteers  to  the  project  activities: 
seedlings  maintenance,  forest  belt 
protection, harvesting etc.; 
‐Publishing  articles  in  the  district 
newspaper. 
 

How project promoted or 
impacted policy 

The main problem of  the project site  is the 
growing  aridity  and  as  a  consequence 
intensification of dry hot winds, reduction of 
water  supply  to  the agricultural  sector,  the 
loss  of  moisture  in  soil,  reduction  of 
productivity of irrigated lands.  
The  project  strategy  is water  saving  under 

Forest  protection  belt  used  to 
reduce the impact of dry hot winds 
is  a  well‐known  method.  The 
innovation approaches used by the 
project  when  establishing  the 
forest belts were: development of 
multi‐row plantations of fruit trees 

The  grantees  were  actively  working  to 
raise the public awareness of the climate 
change  risks  and  train  the  local 
community  members  of  Shyrkyn  village 
and  the  nearby  villages  to  develop  the 
forest  protection  belts  and  implement 
the  drip  irrigation  system.  The meetings 
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the growing climate aridity conditions.
Th  project  activities  were  focused  on  the 
implementation  of  the  methods  of 
sustainable  water  and  land  resources 
management:  revival  of  forest  belts, 
reduction  of  water  and  wind  erosion  and 
application of drip irrigation. Such approach 
encouraged  the  improvement  of  the 
adaptation  capacities  of  the  local 
inhabitants to the climate change.  

and drip irrigation. The advantages 
of  forest  belts  composed  of  fruit 
trees  (apples,  pears,  plums, 
walnuts)  with  the  spacing 
sufficient  to  use  the  agricultural 
machinery  are:  improvement  of 
snow  retention;  microclimate  is 
developed  in  the  row  spacing 
favorable  for  growing  the 
agricultural crops;  in  the  following 
years harvesting and  sale of  fruits 
will bring the additional  income to 
the local community members. 
The advantages of drip irrigation:  
‐ Saving of irrigation water; 
‐ Prevention of water erosion and 
soil salinity; 
‐ Saving the cost of irrigation; 
‐ Better yields. 
Kazakhstan  is  running  a  credit 
program  to  implement  the  drip 
irrigation  system.  But  the  small 
farms  are  not willing  to  risk.  This 
project  was  a  good  platform  to 
demonstrate  the  drip  irrigation 
technology and advantages.  
The  problems  encountered:  the 
lack  of  coordination  of  activities 
between  suppliers  of  resources 
(electricity, water) and consumers. 
The lack of understanding of some 

were  organized with  the  participants  of 
various target groups: 
‐  Farmers,  agricultural  producers 
operating in the district and oblast; 
‐ Inhabitants of Shyrkyn village; 
‐ Representatives of the district and rural 
akimats. 
Each  meeting  had  the  main  goal  –  to 
ensure  maximal  coverage  of  the 
inhabitants  of  Sairam  district  for  the 
purposes  of  broad  public  awareness  of 
the  ongoing  climate  changes  on  the 
project  site,  the methods  of  adaptation 
of  the  rural  inhabitants  to  the  climate 
change  risks  and  demonstration  of 
specific  methods  implemented  by  the 
project  and  raising  the  adaptation 
capacities of the rural inhabitants. 
The workshops were broadly covered by 
mass media:  
‐  TV  channels  Otrar,  Sairam  Akshamy 
showed  the  video  materials  about  the 
project  and  the  advanced  methods  of 
agricultural  production  such  as  drip 
irrigation; 
‐ The articles have been published  in the 
newspapers  Zhanubi  Kazakhstan, 
Panorama of Shymkent, Rabat. 
To remove the barriers to applying the the 
adaptation  methods  implemented  by  the 
project  the  advocacy  is  needed  of  the 
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inhabitants who graze cattle in the 
forest  belts  and  destroyed  the 
seedlings. 

project  experience  in  mass  media,  the 
awareness  activities  are  needed  to  work 
with  akimats,  water  management 
departments and the other related parties.  
 

Other  important 
activities of Project 

The  seasonal  use  of  179ha  of  the  distant 
rangelands  in  the  mountains  reduced  the 
grazing  load  on  361ha  of  degraded  near‐
village  territories.  In  future,  after  the  full 
recovery  the  near‐village  pastures  will  be 
used  to  improve  the  adaptation  capacities 
of the local community members. 

The seasonal grazing  implemented 
is  a  traditional  technique  to 
conserve  the pastoral  fertility and 
improve  the  sustainability  of  the 
local  community members  to  the 
growing climate aridity. 

The  regular  general  meetings  of  the 
village inhabitants to explain the benefits 
of the seasonal use of rangelands. Weight 
measuring of cattle and analysis of cattle 
productivity for distant grazing and near‐
village  grazing.  Publishing  and 
dissemination  of  data  concerning  the 
economic  benefits  of  cattle  farming 
based on the seasonal grazing pattern.   
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SECTION D:  Environmental Benefits  
 

5.0 Summary of the VRA/IAS, Volunteerism Activities and interpretation of the data/information 
in the M+E table  

Item Description  Supportive Narrative Information and or Data
Results of the Vulnerability Reduction Assessment First/Initial Second/Mid term  Third/Final
Sustainability  of  the  project  outcomes  is  well 
demonstrated  by  the  results  of  the  workshops 
dedicated  to  vulnerability  reduction assessment  (VRA) 
of LC members to the climate change risks. There were 
3  vulnerability  reduction  assessment  workshops 
conducted  in  Shyrkyn  village.  The  participants  were 
asked 4 indicator questions as follows: 

• How  serious  is  the  impact  of  the  growing 
aridization  (dry  hot  winds,  reduction  of  snow  cover, 
wind erosion) on your livelihood? 

• Where  the  unfavorable  years  with  dry  hot 
winds  and  reduction of  snow  cover, how  serious will 
be the impact of on your livelihood? 

• Which  are  the  barriers  to  using  the  forest 
protection  belts  and  the  drip  irrigation  system? How 
serious are these barriers? 

• Do  you  believe  the  community  is  capable  to 
maintain  the  forest  protection  belts  and  the  drip 
irrigation system at the end of the project?   
 
To  ensure  the  experimental  integrity  all  the  three 
workshops  involved  the  same  LC members who were 
asked  the  same  4  questions  (indicators).  The  scores 
were assigned by the participants based on a five‐grade 
scale,  where  5  means  heavy  impact,  confidence;  0 
denotes low impact.  The analysis of scores assigned by 
the  workshop  participants  has  shown  the  trends  as 
follows: 
Indicator  1:  While  in  2009  the  local  community 
members  have  given  a  high  score  to  the  climate 
change impact on the agricultural production and their 
livelihood,  in  the  mid‐term  and  at  the  end  of  the 
project  the  score was much  lower.  According  to  the 
participants, the main reason of improvement was the 
good  results  of  the  project  activities.  The  village 
inhabitants  have  believed  that  the  project  activities 
will  enable  them  to  adapt  the  land  farming  to  the 

VRA 
workshop  1 
was  held  on 
3  March 
2009  
 
Question  1: 
score 4,5  
 
Question  2: 
score 4,8  
 
Question  3: 
score 4,0  
 
Question  4: 
score 3,08  

VRA  workshop  2 
was held on 27 May 
2010  
 
 
 
Question  1:  score 
2,64  
 
Question  2:  score 
2,64  
 
Question  3:  score 
2,9  
 
Question  4:  score 
3,3  

VRA workshop 
3 was  held  on 
8 April 2011 
 
 
 
Question  1: 
score 3,77  
 
Question  2: 
score 3,38  
 
3  Question  3: 
score 3,08  
 
Question  4: 
score 4,92  
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climate  change  risks  and  the  further  growth  of  the 
climate aridity on the project site. 
Indicator 2:The high score of 2009 has shown that the 
village  inhabitants  realize  the  strong  impact  of  the 
growing climate aridity on their livelihood with the use 
of the old land farming methods. The low scores in the 
middle and the end of the project have demonstrated 
that  the  methods  such  as  development  of  forest 
protection belts  and  drip  irrigation have  reduced  the 
vulnerability of the  inhabitants to the growing climate 
aridity.The advanced technologies enabled to  increase 
the  incomes of  the  local community members due  to 
the increased yielding capacity of the agricultural crops 
grown in the row spacing using the drip irrigation. The 
participants  of  workshop  3  have  expressed  their 
confidence  that  the  installation  of  the  drip  irrigation 
equipment,  the development of drip  irrigation, saving 
of  irrigation water guarantee  the  sustainability of  the 
activities  envisaged  by  the  project  in  the  following 
years.  
Indicator 3:The scores under this indicator also showed 
the  downward  trend.  The  high  score  assigned  at  the 
beginning of  the project was explained by  the  lack of 
starting  capital  to  implement  the  new 
technologies.The  list  of  constraints  in  2010  included 
the  external  barriers:  water  consumption  charges, 
electricity  charges,  low awareness of  the government 
officials  and  rural  inhabitants.  At  the  same  time  the 
scores assigned by  the participants  in  the middle and 
end of  the project  indicated  that  those barriers could 
be  removed  by way  of  broad  awareness  of  the  rural 
and district authorities as well as the  local  inhabitants 
of the project benefits and prospects. 
Indicator 4:The most convincing in terms of the project 
sustainability in the following years was the answer to 
the question: whether  the  local  community members 
are  capable  and  willing  to  follow  up  the  project 
activities at the end of financing. At the first workshop 
the score assigned (3,0) showed the lack of confidence 
of the  local community members  in  implementing the 
activities  without  the  donor  support.  High  scores 
assigned at the third workshop (4,92 at the end of the 
project) demonstrated  the  full confidence of  the  local 
inhabitants  in  the  efficiency  of  the  methods 



 
 
 
 
 
 

Kazakhstan, office 103 block40, Orbita 1 mucrodistrict, Almaty 050043 Kazakhstan 13

implemented,  their  capabilities,  capacity  and 
willingness  to  follow up  the activities  initiated by  the 
project  on  the  adaptation  to  the  growing  climate 
aridity on the project site. 
 
The  method  to  conduct  the  vulnerability  reduction 
assessment  workshops  is  rather  convincing  to  show 
the  project  sustainability  and may  be  recommended 
for  SGP  projects  and  other  programs  to  be 
implemented. 
Description  of  the  voluntary  contribution  (capacities, 
knowledge, know‐how, manual  labor, materials, tools, 
etc.).  Gender  segregated  data  on  communities 
engaged,  opportunities  and  barriers  to  volunteerism, 
existing  volunteerism  activities  before  and  after 
implementation of project. 

There  is  a  special  form  of  volunteer  movement  in 
Kazakhstan – Asar, where  the village  inhabitants get 
together and work on a volunteer basis for some big 
events  (construction  of  a  house,  repair  of  public 
premises, construction of a channel etc.). The project 
involved many volunteers; their input is assumed as a 
volunteer  contribution.  Those  are  the  teachers  and 
schoolchildren  of  high  school,  pensioners, 
unemployed and housewives  living  in Shyrkyn village 
who  made  a  great  contribution  to  planting  the 
seedlings, their maintenance and protection.

The  results  of  the  Impact  Assessment  System 
Indicators  (Global Environmental Benefit focal areas + 
Livelihood and Empowerment) 

The project results were assessed using the indicators 
of  the  Country  (Kazakhstan)  Community‐Based 
Adaptation Program (CBA): 
• The number of methods implemented focused 
on  the  mitigation  of  risks  induced  by  the  climate 
change  and  included  as  part  of  the  activities  on 
natural resources sustainable management: 
The  project  has  implemented  4  methods  as  listed 
below:  
1. Establishment of forest protection belts composed 
of fruit trees; 
2. The drip irrigation system; 
3. The technology of establishing seeded forage lands 
to restore the plough‐land fertility; 
4. The technology of seasonal pasture rotation. 
• The  number  of  tested  approaches  on  the 
natural  resources  sustainable  management  to 
improve the livelihood of local community and protect 
the resources: 
4  systems  of  sustainable  natural  resources 
management have been tested by the project. 
• The  number  of  rules  prepared/  adopted 
through the project implementation:
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Three  rules  (agreements  with  the  Deputy  Akim  of 
Sairam  district  Mr.  A.  Amiraliyev  and  the  Akim  of 
Kainarbulak  rural  district Mr. A. Odamanov  and  the 
deed  on  water  use)  have  been  concluded  on  the 
project site. 
• The area on which the sustainable water and 
land  resources management was  established: 769ha 
of lands. 
• The  number  of  participants  (households) 
benefited from the activities of sustainable resources 
management  (i.e.  increase of  income  or  food  safety 
provision etc.): 53 households of Sharkyn village. 
 
The  global  environmental  benefits  (GEB)  were 
measured  by  the  area  of  land  involved  in  the 
sustainable  land  use  as  a  result  of  the  project 
activities  implemented  and  by  implementing  the 
method  of  sustainable  development  of  the  local 
community.  The  following  SGP  GEF  indicators were 
used: 
Indicators of Global Environmental Benefits  
Land Degradation  
1.  The  area  (hectares)  of  degraded  lands 
restored  by  the  project.  590ha  of  degraded  lands 
have been restored by the project. 
2.  The  area  (hectares)  of  landson  which  the 
sustainable management has been established by the 
project. 
The  sustainable  land  management  has  been 
established on  the area of 769ha of  the project  site 
and  thevillage  inhabitants  deal  with  the  climate‐
sustainable farming activities. 
 
Livelihood Indicators 
Livelihood 
1.  The  number  of  households  benefited  from 
SGP GEF project. 
53 households have benefited from the project. 
2.  The  number  of  individuals  benefited  from 
SGP GEF project. 
30 low‐income members of the local community have 
been provided the grant aid; 35 members of thelocal 
community bought the hay at a preferential price. 
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The  total value of products manufactured under  the 
project using the ecosystem resources (in USD).  
Comparing  the  economic  factors  of  2008,  2009  and 
2010  it may be stated  that  the use of drip  irrigation 
resulted in a great economy of resources and money. 
2009: 
The  local  community  members  have  made  the 
following savings by using the drip irrigation system: 
250 USD have been saved for electricity cost  
262 USD were saved for water consumption  
1071 USD were saved for mineral fertilizers  
221 USD were saved for lubricants 
Total saving: 1804 USD 
 
2010: 
The  local  community  members  have  made  the 
following savings by using the drip irrigation system: 
1240 USD have been saved for electricity cost  
926 USD were saved for water consumption  
1268 USD were saved for mineral fertilizers  
815 USD were saved for lubricants 
Total saving: 4249 USD 
 
The following yields of wheat and  lucerne planted  in 
the  row  spacing  have  been  harvested  by  the  local 
community:  
2009: 
1. Wheat (productivity of 12,5hw/ha) – 7 tons 
2. Chaff – 30 tons 
3. Lucerne (hay) – 15 tons. 
All agricultural products were distributed among  the 
local  community  members  on  a  free  of  charge 
basis.36  low‐income  members  of  local  community 
were provided aid in 2009. 
2010: 
1. Wheat ‐ 4,9 tons; processed product (flour) – 3000 
kg = 1020 USD 
2. Cucumbers – 2000kg *KZT50 = 680 USD 
3. Watermelons ‐ 5000kg * KZT10 = 340 USD 
4. Melons– 3000kg * KZT15 = 307 USD 
Total value: 2347 USD. 
All agricultural products were distributed among  the 



 
 
 
 
 
 

Kazakhstan, office 103 block40, Orbita 1 mucrodistrict, Almaty 050043 Kazakhstan 16

local community members on a free of charge basis. 
30  low‐income  members  of  local  community  were 
provided  aid  in  2010.6  local  community  members 
have  improved  their  incomes,  they  started  private 
business  and  are  not  referred  to  the  low‐income 
category. 
In addition 35 members of the local community were 

sold at a preferential price: 
1. Chaff (40 tons) for 1088 USD 
2. Lucerne (20 tons) for 680 USD 
Total revenues: 1768 USD. 
 
Indicators of Local Capacities Strengthened  
Strengthening 
1.  The  number  of  NGO's/local  communities 
involved in SGP GEF project 
1 NGO,  4  farms,  2 production  cooperatives  and  the 
local  community members  of  Shyrkyn  village  (total 
number: 473 persons) were involved in the project. 
2.  The number of women participated/ involved 
in the project. 
186 women took part in the project implementation. 
3.  The  total  amount  of  in‐kind  and  financial 
support  received  under  SGP  GEF  project  for 
sustainability, expansion, and replication. 
In 2010 to strengthen the project activities the Swiss 

Government  provided  the  grant  of  US$10,000. 
Through  said  grant  the  locla  community  members 
have implemented the drip irrigation system at 6,5ha 
of  the  total  area  of  the  forest  belt.  The  experience 
sharing visits have been organized to the project site; 
Akbota  project  (CBA  Program)  representatives  have 
visited  the  project  site  to  share  the  experience  on 
water saving technologies. 

Describe the results of the Adaptation indicators 
measured during the project 

The forest protection belts are irrigated using the drip 
irrigation  system, a water‐saving  technique. Cereals, 
vegetables, melons and forage crops are grown in the 
row  spacing. The drip  irrigation  system provides  the 
sufficient  soil  moisture  thereby  the  yields  of 
cultivated agricultural crops are increased.  
The  drip  irrigation  technology  is  the  best  way  to 
adapt the land farming to the risks of growing climate 
aridity. 
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Provide a Summary Paragraph on the above 
monitoring and evaluation activities 

The main  objectives  of  the  project  grantees  are  as 
follows:  to  establish  a  forest  protection  belt;  to 
ensure  snow  retention  and  increase  the  moisture 
content  in  soil;  to  save  irrigation  water  using  drip 
irrigation; to establish seeded fodder lands in the row 
spacing;  to  improve  the soil  fertility and  the yielding 
capacity of  the agricultural crops;  sustainable use of 
pastures.  The  above  objectives  have  been  fully 
accomplished. 
 
The  method  implemented  by  the  local  community 
members was enlisted in the list of the best practices 
to reduce the vulnerability of rural inhabitants to the 
climate  change  risks  of  the  Kazakhstan  National 
Climate Change Adaptation Concept.

 

6.0 Project outcomes with respect to the following variables: 
Objective  1:To  establish  forest  protection  belts  in  order  to  mitigate  the  climate  change  risks 
associated with the reduction of winter snowfalls, save moisture in soil and develop a more favorable 
climate. 
  The climate changes are manifested on the project site in the temperature elevation thus giving 
rise to the growing moisture evaporation from soil, soil dry‐out and inhibition of vegetation. The risks of 
soil  erosion  are  aggravating  thus  leading  to  diminishing  of  plough‐land  fertility.  The  favorable 
microclimate  conditions  to  grow  the  agricultural  crops  are  degrading.Intensified  dry  hot winds  have 
resulted  in  the  drying  out  of  the  fertile  soil  layer  and  the  growing  dust  storms.  The  activities  under 
Objective 1 were focused on the reduction of those risks on the project site. Objective 1 has successfully 
been accomplished and the positive outcomes have been gained. 

With the prevailing winds taken  into account the fallow  land has been selected and the site of 
20  ha  has  been  planned  for  the  forest  protection  belts.  The  seedlings  of  fruit  trees    (apples,  pears, 
walnut etc.) have been purchased and planted in spring 2009. 

Toprovide winter  forage  to  the  cattle maintained  by  the  local  community members  the  row 
spacing of forest belts was filled in with lucerne plantations. 

Achievements of Objective 1: the forest protection belts have been established on the degraded 
lands exposed to the dry hot winds, wind erosion and dust storms. The seedlings have grown up for two 
years  and  function  as  the  snow  retention  facility.  The  yields of  agricultural  crops planted  in  the  row 
spacing are 2 times higher than on the conventional fields. 
 
Objective  2(co‐financing):  Reduction  of  pastoral  degradation  from  overgrazing  by  developing  the 
remote summer rangelands 

The activities under Objective 2 included as follows: 
‐  Training  for  the  local  community  members  in  efficient  use  of  remote  rangelands  and  pastoral 
infrastructure development; 
‐ Driving the young cattle, sheep, goats and horses to the summer distant rangelands; 
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  Before  the project, due  to  the  lack of knowledge and material and  financial  resources all  the 
cattle  maintained  by  the  local  community  was  grazed  within  the  limited  area  of  the  near‐village 
pastures.  Overgrazing  and  aggravation  of  pastoral  conditions  associated  with  the  climate  change 
(increased aridization) have resulted in pastoral degradation. 
  The project activities enabled to establish the sustainable pastoral management by developing 
and  implementing  the  traditional grazing practice based on  the use of  the  seasonal distant mountain 
rangelands. 
 
Objective 3:The rational ground water management for the irrigation needs 
  The  increased  climate  aridity  as  observed  on  the  project  site  has  resulted  in  the  deficit  of 
irrigation water thus impeding the land farming development in the area. The activities under Objective 
3 were focused on addressing the above‐stated problem: 
‐ To establish the drip  irrigation system for the forest protection belts and the  lands under agricultural 
crops on the project site;  
‐ To train the local community members in the drip irrigation technique and sustainable management of 
such technology; 
‐  To  publish  the  information  booklet  dedicated  to  the  forest  belts  impact  on  the  reduction  of 
vulnerability of the local community members to the climate change risks; 
‐ To disseminate the project experience that can be replicated by the other local communities. 
  The  outcomes  gained  have  demonstrated  high  efficiency  of  the  drip  irrigation,  considerable 
water saving for the irrigation, improved yields of agricultural crops and the fast cost‐recovery capability 
in connection with  the water‐saving  technology  implemented.The broad dissemination of  the positive 
water‐saving experience has raised theinterest of the local inhabitants and the local authorities.  
Objective  4:  The  local  community  is  capable  to  take  into  account  the  climate‐related  risks  in  thei 
water and land resources management 
  The activities under Objective 4 have been accomplished successfully: 11 workshops and round 
tables were  organized where  the members  of  local  communities  from  the  district  have  been made 
aware of the growing risks associated with the  long‐term climate changes. During the Field Day events 
the  local communities were trained  in the efficient use of forest protection belts to reduce the  loss of 
moisture  in  soil  and wind  erosion;  they were  also  shown  the  advanced water  saving  drip  irrigation 
technology.The economic indicators showing the improvement of the local community's wellbeing have 
been  demonstrated  in  various  mass  media  (newspapers,  TV  programs,  publication  of  information 
materials). 
 

8.1. Organisational: Has this project impacted the organization? 
Yes,  it has. During the project the contracts have been made with the companies dealing with 

the installation and commissioning of drip irrigation and the automated irrigation systems. The skills and 
experience have been gained  in combating  the  land degradation, water and wind erosion of  soil,  the 
techniques of water saving, electricity saving and manpower saving. 

The  project  activities  have  raised  a  great  deal  of  response  in  the  district  and  oblast.The 
foundation  has  strengthened  as  an  institution,  has  built  up  its  authority  in  the  field  of water‐saving 
technologies within  the  irrigated  land  farming.  To  date  the  foundation  has  established  a  new  non‐
governmental organization to expand their activities in the South‐Kazakhstan oblast. 
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8.2. Capacity Building: How were  local capacities enhanced and how did  it contribute  to 
project success?  
The local capacities have enhanced as far as the local inhabitants, being involved in the activities 

and  the workshops  organized within  the  project,  have  learned more  about  the  climate  change,  the 
impact of climate changes on the land use management, the methods to be applied, the techniques of 
saving water, land and resources.The consultants and trainers gave training in the new technologies. The 
local inhabitants started practicing the knowledge gained. For the third year thy send their cattle to the 
remote  rangelands  to Kaiyrshakty mountains.For  the purpose of  rational water use  some households 
apply  the  drip  irrigation  system  in  their  household  gardens.  Following  the  example  of  Kara‐Kazim 
Production Cooperative growing  fruit  trees, 2 orchards containing over 30ha have been established  in 
Shyrkyn village using  the drip  irrigation  system. The process was  fueled by  the  international highway 
«Western Europe – Western China» being constructed in a close vicinity to Shyrkyn village. In future the 
road will enable to sell the fruit products harvested from the forest belts of Kara‐Kazim PC.  
 

8.3. Poverty Reduction: How the project impacted poverty 
To  address  the  poverty  problem  the  project  involved  unemployed  women  of  Shyrkyn  who 

throughout the project duration took part in planting, maintenance and weeding of the forest belts. For 
the time being 25 women are full time engaged in the orchard‐keeping works. Therefore, the project has 
created jobs for the local inhabitants. 

 

8.4. Community Participation 
The  inhabitants of Shyrkyn village were  involved  in  the project development,  implementation 

and evaluation. For the active  involvement  in  the project activities and  to enhance the motivation  for 
the project efficiency, the local inhabitants were freely distributed haw, straw and vegetables produced 
throughout  the project.  For  the  third  year of project duration  the  low‐income  families  receive  flour, 
grain, hay and straw. 

The project involved the schoolchildren of Shyrkyn village. They were provided the two practical 
workshops. At  the  first  one,  held  on  4 November  2010,  the  project  consultant,  agronomist  Kozybek 
Kasimov has demonstrated  the pruning  technique  for orchards and vineyards and preparation of  fruit 
trees for winter. The second workshop was held in spring 2011 where the children have learned how to 
open  the  vineyard  and  perform  spring  soil  processing  around  the  seedlings  as  well  as  the  other 
agricultural methods.  In  future, given  the seasonality of agriculture, the training will be organized  late 
autumn and winter thus raising the interest and the involvement of the local community.  
 

8.5. Sustainable Livelihoods/Benefits 
The short‐term benefits gained from the project such as hay, straw, grain, flour, wage for field 

works and the other material benefits along with the grazing opportunities using the distant rangelands, 
saving  the  resources  and  time  for  cattle  grazing  and maintenance while being  at  remote  rangelands 
(from May to September). The use of the drip  irrigation system enabled to reduce water consumption 
from the local channel; the inhabitants stopped conflicting about their irrigation water needs.   

The  long‐term  benefits  include  the  knowledge  and  skills  obtained  for  the  rational  use  of 
resources  (water,  electricity,  lubricants  and  fuel,  fertilizers),  the  experience  of  drip  irrigation,  the 
practice of efficient land use, specifically, planting fodder crops (lucerne), wheat, vegetables and melons 
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in the row spacing of the forest belt. The use of fruit forest belts as a protection from the prevailing wind 
Shakpak,  the  improved snow retention  in  the row spacing will develop  the microclimate  favorable  for 
the  growth  of  agricultural  crops  and  increased  yields.  Moisture  conservation  in  soil  and  the  drip 
irrigation  system will  prevent  the wind  and water  erosion  of  soil  as well  soil  salinity.  The  long‐term 
benefits shall also include the profits of the local community members to be made in future from selling 
from  the  yields  of  fruits  and  grapes.  The  village will  be  less  exposed  to  the  prevailing wind  and  its 
environment  will  improve.The  seasonal  pasture  rotation  will  recover  the  ecosystem  of  near‐village 
pastures. 
 

8.6. Project policy impact 
Owing  to  broad media  coverage  of  the  project  a  large  number  of  visitors  representing  the 

governmental  agencies, non‐governmental organizations  as well  as  international  experts have  visited 
the project site.As a result, in 2011 the akimat has allocated money for the major repair of the channel 
running  via  Shyrkyn  village.  The  channel  was  cleaned  and  repaired  along  with  the  hydraulic  works 
associated with the channel. The district authorities are interested in expanding the project experiences 
to the other villages of the district. 
 

8.7. Sustainability Plan 
The project sustainablity plan has been developed. According  to  the plan,  in  the  forth year as 

soon as the fruit trees produce yields, the project is planning to build warehouses to be equipped with 
the  refrigerators  to arrange  the  storage of grapes and other  fruits.The profits  to be gained  from  the 
project activities will be  reinvested  to establish  small processing  shops.  In  future  the  fruit plantations 
will be expanded with the use of drip  irrigation. The  local  inhabitants  involved  in the project has been 
trained in the drip irrigation technology and can provide the installation and commissioning services to 
the other farms. 

 

8.8. Financing and Co‐financing 
The project  received  the grant support of US$50,000 under  the Community‐Based Adaptation 

Program  (including theplanned grant of US$2,000).  In addition, owing  to the co‐financing of the Swiss 
Government amounting to US$10,000 the project has expanded its activities. The proponents' input was 
US$66,805. Co‐financing from the other donors was not provided for the project. 

 

8.9. Replication:    Is  this project  suitable  for  replication  in other  communities or  regions.  
Plans or what has taken place in this regard 
The project has enough potential for replication.For the purpose of rational water management, 

some households of Shyrkyn have started using the drip irrigation in their gardens. Following the project 
example of growing fruit trees, the neighboring LLP have established 2 orchards containing over 30ha in 
Shyrkyn village using the drip irrigation system. 

 

8.10. Gender Mainstreaming:   
Women  of  Shyrkyn  village  were  equally  represented  in  the  project  development  and 

implementation. The  gender  focus was planned  at  the  stage of project designed  and was developed 
further  through  the project  activities  as  evidenced by  the  growing number  of women  involved  in  th 
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eproject: 124 women were  involved at  the beginning of  the project activities and reached 186 by  the 
end  of  the  project.Women  took  part  in  the  field works: weeding,  tree maintenance,  harvesting  and 
haymaking. In future women will harvest and process fruits to make fruit products.  

8.11  Were all the objectives achieved?  If not, what were the challenges related to the objectives 
not achieved? 

All the project goals and objectives have been met. The grantees made a serious contribution to 
the project that has strengthened the project activities. 

 

8.12  How did the project contribute to the outcomes and impact identified in the Country  
Programme Strategy? 
In  its  outcomes  the  project  «Forest  Belts»  is  one  of  the  most  successful  projects  of  the 

Community‐Based Adaptation Program  in Kazakhstan.  In  a  short period of  two  years  the project has 
generated good results. The grant support enabled the local community members of Shyrkyn village to 
start  the  land  farming reorganization  in view of  the climate changes  that are most clearly seen  in  the 
south of Kazakhstan where the project site  is  located.Even now the project activities, specifically, drip 
irrigation, generate a lot of interest in the district and oblast. The further growth of aridity will make the 
approaches  tested  by  the  «Forest  Belts»  project  demanded,  and  theproject  site  is  an  excellent 
demonstrational ground to learn the adaptation techniques. 
 

9.0.Other Lessons learned not captured in section/part 6 above: 
It needs  to be noted  that  the project has performed a  lot of work with  the  local  community 
members that built the basis for successful project completion and expansion of its activities. 
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