Liberia

ACTION PLAN

1. Training of Staff & Recruiting 6 persons for training (March - May 2018) - PLOVE

2. RFP for consultancy to NMA infrastructure, services, training & long term mentoring of the NMA Service (March - April)

3. Follow-up with Liberia CM on use of existing structure for NAMC (March)

4. Share draft Act for Creation of NMA with CIRDA for inputs (Sustainability & Commercialization) Consideration (March)

5. Strengthening Coordination in the Sector for Integrated Approach that will cater to the requirements of all sectors (2015 - 2018)